

The Dragons Roadmap.

The Roadmap shows the development path of **The Dragons**. Its stages are planned according to the central concept of the project. The Roadmap Plan could be modified in terms of dates and periods of milestones, and the goals and stages of **The Dragons**' development may be adjusted depending on the results obtained during implementation.

- **Q4 2023** - developing and approving **The Dragons** concept.
- **Q1 2024** — testing and launching **The Dragons**.
- **January 8, 2024** — creating **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** tokens are based on the BNB Chain blockchain.
- **February 1, 2024** — introducing **The Dragons**, a platform for mining **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** tokens.
- **February 2024** — trial period of **The Dragons**, listing of **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** tokens on various digital asset trading services, as well as the addition of **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** tokens to cryptocurrency review websites.
- **February 10, 2024** - **The Dragons** launching, integrating game mechanics on **The Dragons** platform.
- **Q2 2024** - expanding the functionality of **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** tokens, developing new directions of **The Dragons**, creating a community of **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** token holders.
- **Q3 2024** - creating new services that integrate **Golden Dragon (GDDR)** and **Green Dragon (GRDR)** tokens, developing **The Dragons** NFTs, creating a marketplace.
- **Q4 2024** - launching **The Dragons** NFTs as well as **The Dragons** innovative digital platform.
- **Q1 2025** - developing the concept of **The Dragons Meta Universe**, implementing ideas for creating new tokens related to the **Dragon Totem**. Development of **Red Dragon** functionality.
- **Q2 2025** - launching of **The Dragons Meta Universe**.